City of
Pequot
Lakes=—

REPORT TO
CITY COUNCIL

Report Prepared by: Nancy Malecha

m AGENDA ITEM #9.1

Date:  November 1, 2016
Subject: WWTF Partial Release of Retainage

Report: Attached is a partial release of retainage for the
Wastewater Treatment Facility (WWTF) Row Irrigation
Project in the amount of $38,435.20.

Council Action Requested: Council motion approving
Partial Release of Retainage from Borden Excavating in the
amount of $38,435.20.




APPLICATION AND CERTIFICATE FOR PAYMENT

TO OWNER: City of Pequot Lakes PROJECT:
4638 County Road 11
Pequot Lakes, MN 56472

CONTRACTOR: Borden Excavating Inc. ENGINEER:
13110 Borden Road
Merrifield, MN 56465

CONTACT: Coralea Borden 218-765-8346 CONTACT:

2106 Wastewater Treatment APPLICATION NO.:

Facility Improvements PERIOD TO: October 25, 2016
PROJECT NO.: 0130B0059.000
SUBSTANTIAL CONTRACT DATE: August 8, 2016

Widseth Smith Noiting FINAL CONTRACT DATE: October 3, 2016

7408 Industrial Park Road Change Order No. 2 adjusted the Substantial Completion

Baxter, MN 56425 Date from August 1 to August 8; and the Final Date from
August 31 to October 3.

Tim Houle 218-316-3646

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.

1.  ORIGINAL CONTRACT SUM $868,704.00
2. Net change by Change Orders...........c..ccccoveeeviireennnn. $0.00
3. CONTRACT SUM TO DATE (Line 1 + Line 2).. $868,704.00
4. TOTAL COMPLETED & STORED TO DATE.... $868,704.00
5. RETAINAGE:
A. Partial Release of Retainage $5,000.00
B. 5% of Stored Materials $0.00
Total Retainage $5,000.00
6. TOTAL EARNED LESS RETAINAGE...........ccccoreurvvenne $863,704.00
(Line 4 less Line 5 Total)
7.  LESS PREVIOUS CERTIFICATES FOR PAYMENT......... $825,268.80
(Line 6 from prior payment)
8. CURRENT PAYMENT DUE $38,436.20
9.  BALANCE TO FINISH, INCLUDING RETAINAGE............. $5,000.00
(Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months
by Owner: COs
Total approved this month:
TOTALS: $0.00 $0.00

NET CHANGES by Change Order: $0.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information, and
belief, the Work covered by this Application for Payment has besn completed in accordance with the
Contract Bocuments, that all amounts have been paid by the Contractor for Work which previous
Certificates for Payment were issued and payments received from the Owner, and that current
payment shown herein is now due.

CONTRACTOR: Borden Excavating Inc.

By:

Date:

ENGINEER'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Engineer certifies to the Owner that to the best of the Engineer's knowledge,
information, and belief, the Work has progressed as indicated, the quality of Work is in accordance
in accordance with the Contract Documents, and the Contractor is entitled to payment of the

above Current Payment Due.

ENGINEER: Widseth Smith Nolting

it M. Bk,

Timothy M. Houled

Date: October 25, 2016
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