City of
Pequot

Lakes=—
REPORT TO
CITY COUNCIL

Report Prepared by: Nancy Malecha

m AGENDA ITEM #9.5

Date: June 7, 2016

Subject: WWTF Row Irrigation Partial Payment Estimate
No. 2

Report: Attached is a partial payment estimate for the
Wastewater Treatment Facility (WWTF) Row Irrigation
Project in the amount of $452,586.11.

Council Action Requested: Council motion approving
Partial Payment Estimate No. 2 from Borden Excavating in
the amount of $452,586.11.




APPLICATION AND CERTIFICATE FOR PAYMENT

TO OWNER: City of Pequot Lakes PROJECT: 2106 Wastewater Treatment APPLICATION NO.: 2
4638 County Road 11 Facility improvements PERIOD TO: May 27, 2016
Pequot Lakes, MN 56472 PROJECT NO.: 013080059.000

SUBSTANTIAL CONTRACT DATE: August 1, 2016

CONTRACTOR: Borden Excavating Inc. ENGINEER: Widseth Smith Nolting FINAL CONTRACT DATE: August 31, 2016
13110 Borden Road 7408 Industrial Park Road
Merrifield, MN 56465 Baxter, MN 56425

CONTACT: Coralea Borden 218-765-8346 CONTACT: 218-316-3646

CONTRACTOR'S APPLICATION FOR PAYMENT

Application 18 made for payment, a5 shown below, in connection with the Contract. The undersigned Contractof certifies that to the best of the C tractar's dedge, i tion, and

behel, the Work covered by this Application for Payment has been completed in accordance with the
Contract Documents, that ait amounts have been paid by the Cantractor for Work which previous
Certificates for Payment were issued and payments received from the Owner, and that current
payment shown herein is now due.

CONTRACTOR;, Borden Excavating inc.

[ tia Boci

1.  ORIGINAL CONTRACT SUM.... $868,704.00
2. Net change by Change Orders... $0.00
3.  CONTRACT SUM TO DATE (Line 1 + Line 2) $868.704.00
4.  TOTAL COMPLETED & STORED TO DATE..... $608,684.93
5. RETAINAGE:
A. 5% of Completed to Date $30,103.55
B. 5% of Stored Materials $330.70
Total Retainage $30,434.25
6. TOTAL EARNED LESS RETAINAGE............c.ccovveunnens $578,250.68
(Line 4 less Line 5 Total)
7.  LESS PREVIOUS CERTIFICATES FOR PAYMENT......... $125,664.57
{Line 6 from prior payment)
8. CURRENT PAYMENT DUE. $452,588.11
9. BALANCE TO FINISH, INCLUDING RETAINAGE.... $290,453.32
(Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months
by Owner: COs
Total approved this month:
TOTALS: $0.00 $0.00
NET CHANGES by Change Order: $0.00

77

ENGINEER'S CERTIFICATE FOR PAYMENT

In accordanca with the Contract Doouments, based on on-site obsarvations and the data comprising
this application, the Engineer ceitlfies to the Owner thet to the best of the Engineer's knowledge.
information, and belief, the Work has progressed as indicated. the quaity of Work is in accordance
in accordance with the Contract Documents, and the Contractor & entitied to payment of the

above Current Paymert Due.

ENGINEER: Widseth 8mith Nolting

By: 7/’:“/"%/ 7{ W@J

Timothy M. Houle ¥

Date: June 1, 2016
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