
AGENDA ITEM #9. 1. A
city of

Pequot
Lakes!

REPORT TO CITY COUNCIL

Report Prepared by:  Tim Houle

Date:   August 4, 2020

Subiect:      Rasmussen Road & South Washington Avenue Improvement Project

Certificate of Substantial Completion

Report:       The Construction Contract calls for setting the Date of Substantial
Completion and a punch list walk-through.

Included is the Certificate of Substantial Completion setting the date as July 2nd,
2020. This conforms to the agreed upon Contract Times.

Also included is the punch list from the July 9th walk-through by construction
Contractor, RL Larson, City staff, and Widseth personnel. Several of these items
have been addressed since that time.

We are anticipating punch list items will be completed by around mid-August.

Regarding punch list or other project items, like we have worked out with the
Staff, we request that if you receive questions or comments, please forward them to

us. If there is an issue that is part of the Contract' s scope of work, per the Contract,

there is a procedure to notify the Contractor.

We have already received a couple of comments, and we have called those people
to do our best to address and explain the situation or concern.

Council Action Requested:  Council motion acknowledging the Certificate of
Substantial Completion.
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DOCUMENTS COMMITTEE

CERTIFICATE OF SUBSTANTIAL COMPLETION

Owner:       City of Pequot Lakes Owner' s Contract No.:      N/ A

Contractor:  RL Larson Excavating, Inc.    Contractor' s Project No.:   N/ A

Engineer:    Widseth Engineer' s Project No.:     2019- 10204

Project:      Rasmussen Road & South Washington Ave Contract Name:      N/ A

This final Certificate of Substantial Completion applies to:

All Work The following specified portions of the Work:

U Y Znd, 2 2

Date of Substantiai Completion

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor, and

Engineer, and found to be substantially complete.  The Date of Substantial Completion of the Work or portion thereof

designated above is hereby established, subject to the provisions of the Contract pertaining to Substantial Completion.
The date of Substantial Completion in the final Certificate of Substantial Completion marks the commencement of the

contractual correction period and applicable warranties required by the Contract.

A punch list of items to be completed or corrected is attached to this Certificate. This list may not be all- inclusive, and

the failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in
accordance with the Contract.

The responsibilities between Owner and Contractor for security,  operation, safety,  maintenance,  heat,  utilities,
insurance, and warranties upon Owner' s use or occupancy of the Work shall be as provided in the Contract, except as

amended as follows: (Note: Amendments of contractual responsibilities recorded in this Certificate should be the product

of mutual agreement of Owner and Contractor; see Paragraph 15. 03. D of the General Conditions.J

Amendments to Owner' s

responsibilities:   None

As follows

Amendments to

Contractor' s responsibilities:    None

As follows:

The following documents are attached to and made a part of this Certificate: Punchlist

This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents, nor is it a

release of Contractor' s obligation to complete the Work in accordance with the Contract.

EXECUTED BY ENGINEER:  RECEIVED:       RECEIVED:

By:     J "_'a—   -'"    By:       By:
Authorized si nature)     Owner( Authorized Signature) C' ontractor( Authorized Signature)

T t e:   Project Engineer Title:    Title:

Date:    07/ 13/ 2020 Date:     Date:

E1CDC° C- 625, Certificate of Substantial Completion.

Prepared and published 2013 by the Engineers Joint Contrect Documents Committee.
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W i DSETH
July 13, 2020

Brainerd/ Baxter
7804 Industrial Park Road

PO Box 2720

Jeff Wipper
aaxte N 56425- 2 20

RL Larson Excavating, Inc.    18. 829. 511%

2255 12" St. SE Baxter@Widseth. com

St. Cloud, MN 56304
Widseth. com

Re:     Rasmussen Rd. and South Washington Ave. Road and Utilities Improvements — Punchlist

Widseth Project No. 2019- 10204

Dear Mr. Wipper,

The first walk through for the above- mentioned project was completed Thursday, July 9th, 2020 with

representatives from the City of Pequot Lakes, RL Larson, and Widseth present. The following punch
list items were noted during the review.

1.    Install 31089 Rasmussen Rd. E911 sign

2.    Switch mailboxes — 30602 & 30613

3.    Final Newsletter

4.    Landscaping Lindquist property — NE corner of Main St. and Rasmussen Rd. Remove topsoil and

restore with landscape fabric, rock mulch, and shrubs. Details to follow.

5.    Final tracer wire test— observed by Widseth and/ or City staff

6.    Lay down area in the Industrial Park needs to be restored with topsoil and seed ( 25- 141)

7.    Remove temporary mailboxes

8.    Final sweeping

9.    Entire project— scrape off bituminous chunks. If bituminous/tack cannot be removed from

concrete, remove and replace concrete panel(s).

10.  Bituminous trail patch at North Rae Ave — Sawcut and remove patch. Replace up to pedestrian

ramp.

11.  North Rae Ave washout area— restore with topsoil, seed, erosion control mat, and bio- roll.

12.  Stormwater basin washout area — restore with class 5, topsoil, seed, erosion control mat, rip- rap,

erosion control blanket, and bio- roll. Install bio- roll along top forebay.

13.  Entire project— restore area where silt fence was removed.

14.  30817 Rasmussen Rd washout— restore with topsoil and seed

15.  Install mailbox for 30902 Rasmussen Rd.

16.  Entire project— restore sink holes around light pole basis and handholes with topsoil and seed
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17.  Entire project— remove utility conduits that are exposed above surface

18.  Reinstall " Enter" and " ExiY' signs at the church parking entrances

19.  Replace wood steps at 30973 Rasmussen Rd.

20.  Electrical pull box needs to be adjusted to be set flush with the concrete at the SE corner of Main

St. and Rasmussen Rd.

21.  Tripping hazard at Leslie' s Boutique needs to be addressed where the wood ramp and concrete

landing meet.

22.  Entire project— remove skid- steer/loader tire marks. Ex. In front of Asian Accents and the Library

23.  The tree around the street light between The Wild Daisy and the Library needs to be trimmed.

24.  31158 Rasmussen Rd. —shape topsoil from driveway to catch basin, restore seed.

25.  Adjust gate valve at East Sibley and Rasmussen Road

26.  " Bird bath" in parking area in front of Timeless Appeal needs to be addressed.

27.  Adjust storm sewer cleanouts and install irrigation boxes at Leslies Boutique.

28.  Adjust gate valve and at Main St. and Washington Ave.

29.  Repaint yellow sidewalk marking at Edward Jones building. Add red stripe below yellow marking.

30.  Remove wood lath from pavement at Edward Jones parking area, repair bituminous.

31.  Reshape topsoil along southside of Butler St., restore with seed.

32.  Handrail and post delineators for the ada ramp on the SE corner of Main St. and Washington Ave.

33.  Entire project— obtain full and vigorous growth of turF/grass, maintain per the specifications.

Please keep us informed about the status of the punch list items. After the punchlist items are
addressed a final walk through will be scheduled.

If you have any questions or need clarification on the above items, please contact me.

Sincerely,

WIDSETH

Tony Pohl, P. E.
Cc:     Jason Gorr, City of Pequot Lakes

Andy Schwartz— City Contracted Operator
Steve Rugroden— Widseth Construction Observer

Tim Houle— Widseth Assistant Engineer

ARCHITECTS  ENGINEERS  SCIENTISTS  SURVEYORS

2of2


