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c= f

Pequot
Lakes—  -

REPORT TO CITY COUNCIL

Report Prepared by:  Tim Houle

Date:   July 7, 2020

Subiect:      Rasmussen Road & South Washington Avenue Improvement Project

Partial Payment Estimate

Report:       The Construction Contract calls for payments to the Contractor, RL

Larson Excavating, on a monthly basis.  This Project is a unit price job where the

Contractor provided unit prices for estimated quantities for different items of work.

RL Larson Excavating has submitted quantities for the work performed in this
Partial Payment Estimate (PPE) Number 3, which we have verified.  All PPEs, per

the Contract, include 5% retainage held back by the City until the end of
construction.  We then recommend to start releasing retainage based on the
completion of punch list/remaining items.

RL Larson Excavating has completed the majority of the work, but there are
several quantity line items yet to be calculated and paid for and several items still
remaining to be completed.  RL Larson put a lot of crews and effort on the project

to complete it relatively quickly. This quick of a project does not always happen,
but we believe this was a good thing for the community.

Council Action Requested:  Council motion approving Partial Payment Estimate
Number 3 to RL Larson Excavating Inc. in the amount of$718,276. 78.



PARTIAL PAYMENT ESTIMATE
NUMBER 3

Name of CoMnetor:    R. L. Larson Exwvating, Inc.
2255 12th St. SE

St Cbud, MN 56304

Name of Owner:       City of Pequot Lekes
4638 Main SVeet

P uot lakes, MN 56472

Date of Completion:    AmouM oi Contract: Dates oi Estimate:

Original:   October 76, 2020( Substential)   Oriyinal:     52,398,792.43 From:    5/ 23I20

Revised:     3 s.!-__!, al     Revised 52 3= F 45 23 To:     6/26/20

Deseription of Projed:

RASMUSSEN ROAD 6 SOUTH WASHINGTON AVENUE ROAD 6 UTILITIES IMPROVEMENT

PROJECT

PEQUOT LAY( ES, MN

CONTRACT fTEMS TFpB PERIOD TOTAL TO DATE
REM NO.   REM DESCRIPTION

pTy,      UNIT UNR PRICE AMOUNT C7Y.       AMOUNT QTY.       AMOUNT

1 MOBIl1ZAT10N 1 LUMPSUM 560, 000.00 550. D00. 00 oi;  59,000. 00 554. 000. 00

2 CLEARING 4.03 ACRE E2, 100.00 58, 463. 00 513. 713. 00

3 GRUBBING 4.03 ACRE E2, 100.00 58. 463.00 513, 713. 00

4 REMOVE MANHOLE SANITAR 6 EACH 5300. 00 51. 800.00 52. 100.00

5 REMOVE DRAINAGE STRUCTURE 2 EACH 5300. 00 5600. 00 2 5600.00

B REMOVE GATE VAWE AND BOX 9 EACH 5200. 00 51, 800.00 9 E7. 800.00

7 REMOVE HYDRANT 4 EACH 5200. 00 5800. 00 4 5800.00

8 REMOVE MAILBOX 35 EACH s60. DD 52. 100. 00 2 5120. 00 7:   E7. 920.00

9 SALVAGE HVDRANT 1 EACH ytD0. 00 5400. 00 5 00.00

10 SAWING CONCRETE PAVEMENT( FULL DEPTH)    172 LIN FT 56.00 1. 032.00 69 111. 00 7, 088.00

11 SAWING BITUMINOUS PAVEMENT FULL DEPT 95fi LIN FT 52.50 2. 390. 00 178 E445. 00 52.342.50

12 REMOVE WATER MAIN 3355 LJN FT 52.00 56. 710. 00       - 727 51, 154. 00)   s2oi 56,404.00

13 REMOVE WATER SERVICE 635 LIN FT j1. 00 b635. 00 37 537. 00)    6e°    5685.00

14 REMOVE SANITARY SEWER SERVICE 652 LIN FT E1. 00 b652. 00 213 5273. 00 Se"    5585.00

15 REMOVE SEWER P PE( STORAq 61 LIN FT 76. 00 8976. 00 a 5976.00

18 REMOVE SEWER PiPE SANITARV 1528 L1N FT 57. 00 51. 528. 00 75 E75. 00 154:;  51. 545.00

17 REMOVE CURB AND GUTTER 236 LIN FT 55. 00 1. 180. 00 177 f885.00 23E,  51, 180.00

18 REMOVE CURB 75 LIN FT 55.00 5375. 00 8 i y105.00

18 REMOVE CONCRETE RETAINING WALL 122 LIN FT 55. 00 8670. 00 1a    5735.00

20 REMOVE WOOD RETAINING WALL 14 LIN FT 520. 00 5280. 00 a 5280.00

21 SALVAGE RETAINING WALL 72 LIN FT 510. 00 5220. 00 5220.00

22 REMOVE CONCRETE PAVEMENT 240 S YD 7, 00 51. 680.00 24. 6 E772. 20 i5%--  52.08320

23 REMOVE BITUMINOUS PAVEMENT 18108 SO YD 52. 50 545270.00 357 5892. 50    F i! 7< E45,272. SD

24 REMOVE CONCRETE WALK 672 SQ FT f2.00 51, 244. 00 551 51. 102. 00 5a   E7. 29l.00

25 TEMPORARV POSTAL SERVICE 1 LUMP SLMA     § 7, 200. 00 81200 00 025 5300. 00 1 51, 200.00

26 REMOVE MISCELLANEOUS STRUCTURES( WOOD STEPS)      7 LUMP SUM 5250. 00 5250. 00 5250.00

27 SALVAGE SIGN SPECIAL 911 19 EACH 572. 00 5228 00 5252.00

28 SALVAGE SIGN 27 EACH 5150.00 54, 050.00 8 57, 20D.00 2   E4,050.00

29 COMMON EXCAVATION 8172 CU YD 20.00 5163 440.00 f163,440.00

JO E% f,AVAIION( PI 4500 CU t0 519, 3d 567, 000. 00 45 n 587, 000. 00

31 AGGREGATESURFACING, CLASSS 155 TON 520.00 53, 100.00 120 52,400.00 1'] C E3, 100.00

32 COMMON LABORERS 2      HOUR 5120.00 52. 880. 00

33 SKID LOADER 24 HOUR 5135. 00 53, 240 00

34 STREETSWEEPER THPICKUPBROOM 70 HOUR 5150.00 510, 500. 00 58 56, 70D. 00      -   58,700.00

35 AGGREGATE BASE( C CLASS 5 P) 3167 CU YD j28.00       $ 88, 676. 00 762 521, 336. 00 f93,576. 00

36 NPE SP9.5 WEARING COURSE MIXTURE( 2, C)    1060 TON f80.00 E324. 800.00 3846 5307, 680.00     - E31fi, 960. 00

37 36' RC PIPE APRON DESIGN 3100G 1 EACH f2,000.00 52. 000. 00 S2.000. 00

38 12' RC PIPE SEWER DESIGN 3006 CLASS V 923 LIN FT yt4.25       $ 40, 84275 540, 842. I5

39 15' RC PIPE SEWER DESIGN 3006 CLASS V 372 UN tT 55775 S1B, 595. 50 E31, 70475

40 18' RC PIPE SEWER DESIGN 3006 CLASS N 390 UN Ff 567. 50 523. 985. 00 E23, 985. D0

41 21' RC PIPE SEWER DESIGN 3006 CLASS N 65 LIN FT s64,00 54. 160.00 S1. 760.00

42 27' RC PIPE SEWER DESIGN 3006 CIASS N 275 LIN FT 593.50 525. 712. 50 f25,712. 50

4     3' RC PIPE SEWER DESIGN 3006 CLASS N 978 LIN FT 5120.00 51 i 7360.00 5117, 380.00

N 36' RC PIPE SEWER DESIGN 3006 CLA55 N 861 LIN FT 5730.00 5111. 930.00 E93, 860. 00

45 INSULATION( 1' XB' X2' THICK) STORM 4 S YD 80.00 E320. 00 30. 6 52,4{ 8. 00 3C b E2. 448. 00

46 CLEAN AND VIDEO TAPE PIPE SEWER- MAINLINE 1585 L1N FT 57. 50 52377.50 1545 52.377. 50 t 545 E2. 317. 50

47 TRAqNG WIRE SYSTEM( WATERMPJN 8 WATER SERVICES 1 LUMP SUM 51. 00 51. 00 G

8 TRACER WIRE SVSTEM( SANITARY SEWER 8 SEWER SERV.)   1 LUMP SUM 51. 00 51. 00

49 ADJUST FRAME AND RING CASTNG 1 EACH 5400.00 b400.00 1 5 00.00 5400. 00

50 CONSTRUCT DRAINAGE STRUCNRE DESIGN SD B 78. 2 L1N FT E512.00       $ 40.038. 40 33. 86 f17,336. 32 5/ 0. 038.40

51 CONSTRUCT DR4INAGE STRUCTURE DESIGN 48-{ 020 53. 1 LJN FT E345.00       $ 78. 319. 50 4 96 51, 711. 20 516, 284. OD

52 CONSTRUCT DRAINAGE STRUCTURE DESIGN 644020 61. 02 L1N FT s400.00 524. 408. 00 15. 51 56, 204. 00 523,216. 00

53 CONSTRUCT DRAINAGE STRUCNRE DESIGN 72 020 7. 92 L1N FT s63D.00 54. 989 60 55, 388J0

5!     CASTING ASSEMBLY( STORM) 31 EACH Z965.00 529. 915. 00 12 571, 580. 00 529, 915. 00

55 GEOTEXTILE FILTER TYPE IV 250 SQ YD 57. 00 5250. 00 5250. 00

56 RANDOM RIPRAP CLASS IV 145 CU VD 5100.00 514500. 00 14  E14,400. 00

57 4" CONCRETE WALK 18/ 88 Sa FT 5. 85 5105. 399. 80 15030 Sb7, 925.50 7525`. E89, 300. 25

Su 4962 SQ FT 55 2;       S4E 642 8C 4069 538. 218. 60 406E 38. 248. 60

59 CONCRETE MEDIAN 29 SQ FT 521. 00 5609. 00 28. 2 E592. 20 2A 2 59220

60 CONCRETE CURB AND GU7TER DESIGN 8818 41/ 9 t1N F7 518.45 576. 549. 05 1760 332. 172.00 a i 6o E76, 752. 00

61 SURMOUNTABLE CONCRETE CURB AND GUTTER 4145 UN FT 18,00 574. 610. 00 225 SI,O50.00 42s`, E76, 590. 00

62 6' CONCRETE DRIVEWAV PAVEMENT 348 S YD y62.00 521. 576. 0       348 521, 576.00 407 3 525, 252. 60

63 8' CONCRETE DRNEWAV PAVEMENT 261 SQ YD 71. U0       $ 18. 531. 00 261 518.531. 00 2t; I 518, 531. 00

64 8' CONCRETE VALLEV GUTTER 84 SQ YD B0.00 86J20. 00 29 52,320.00 2   52, 320. 00

65 TRUNCATED DOMES 252 SO FT 42.00       $ 10.584. 00 326. 4 513,708.80 326 4 513, 708. 80

66 WOOD STAIRWAY 1 EACH      § 2,000.00 52. 000. 00 0

67 MAIL BOX SUPPORT 34 EACH 5175.00 53. 910. 00 32 53,680.00 32 E3, 880.00

88 INSTALL RETAINING WALL 20 LIN FT 540. 00 5800. 00 G

89 LIGHTING UNIT NPE SPECIAL 72 EACH 56,202,00 574. 424. 00

70 LIGHT FOUNDATION DESIGN E MODIFIED 12 EACH a616.00 59. 792. 00 5 54,080.00 E9. 792. 00

71 LIGHTSERVICECABINET- NPEL7 1 EACH 55,500.00 55. 500. 00 c

72 E UIPMENT PAD 1 EACH s913.00 5913. 00 1 5913. 00 5913. 00

73 SERVICE EQUIPMENT 1 EACH yt72.00 5472. 00 1 5172. 00     '     S472. 00

74 HANDHOLE 8 EACH 51. 018.00 58. 14C. 00 4 54,072.00 58, 114. 00

75 GROUNDING ELECTRODE GROUND ROD 12 EACH 544. 00 5528. 00 12 5528.00 t    5528. 00

76 1' NON dETALLIC CONDUIT 150 LIN FT j3,40 5510 00



77 2" NON v1ETALLIC CONDUIT 3000 LJN FT 4.35 513. 050. 00 1771 57, 703. 85    ',"- 13,076. 10

78 3' NON-METALLIC CONDUIT( DIRECTIONAL BORE)  500 LIN FT 516.00 S8 000.00 60 E960. 00 7G'%  56,240. 00

79 UNDERGROUND WIRE 1/ C 4 AWG 12000 L1N FT 1. 60       $ 19200.00

80 UNDERGROUND WIRE t/ C( BARE) 6 AWG 200 LIN Ff 51. 50 5300. 00

81 UNDERGROUND WIRE 1/ C( BARE) 8 AWG 4000 LIN FT 1. 35 55,400.00

82 UNDERGROUND WIRE 1IC( BARE) 10 AWG 2500 L1N FT a1. 00 2. 500. 00

83 SERVICE METER CONNCETIONNTILITV METER BASE 1 EACH      $ 1} 75.00 51. 315. 00 1 E1, 375. 00 51, 375. 00

84 TRAFFIC CONTROL 1 LUMP SUM y8,000.00 8 000. 00 0. 1 S E1, 200.00 E. 200. 00

85 SIGN PANELS NPE C 7928 SQ FT 578.00 56, 182. 28

88 INSTALL SIGN NPE SPECIAL( 911)     19 EACH 25.00 5475. 00

87 EROSION CONTROL SUPERVISOR 1 LUMP SUM     § 3, 500.00 3, 500. 00 0. 15 E525.00 53, 150. 00

88 STABILREDCONSTRUCTIONEXIT t LUMPSUM     $ 1, 500.00 51, 500. 00       - 075 S1J25.00)     G

88 STORM DRAIN INLET PROTECTION 32 EACH f200.00 56. 400. 00 28 55,600.00 32 56,400.00

90 SILTFENCE,NPEMS 985 LINFT 53.65 53. 595. 25       - 49 5178. 85)   i° 5;  57. 269. 05

91 SEDIMENT CONTROL LOG TYPE COMPOST 1075 LIN FT 55.50 55, 912. 50 53, 822. 50

92 SCREENED TOPSOIL BORROW( C 1917 CU YD 538. 00       $ 72, 618. 00 1111 542,218.00     -   E72, 616. 00

93 FERTILIZERTVPEI 718 POUND 50.60 5430. 80 518 E310.80    '`    5430.80

94 EROSION CONTROL BIANKETS CATEGORY 3 3700 SQ YD 51. 60 55. 920. 00 E5, 920.00

95 SEEDING 3. 59 ACRE 52.625. 00 59. 42375 1. 59 E4,173.75 59,423J5

96 SEEDMIXTURE2S751 518 POUND y6,00 3. 108.00 318 51. 908.00 5 c 53, 108.00

97 SEED MIXTURE 33- 262 50 POUND 20. 00 1. 000.00 5C 51. 000.00

98 HYDRAUUC REINFORCED FIBER AAATRIX 5740 POUND 52. 85       $ 16, 359. 00 4340 512. 369.00 5? 4c E16, 359. 00

99 4" SOLID LINE PAINT 1320 L1N FT 5125 1 650.00 1320 57, 650.00 I 2C 51, 650.00

100 4" SOLID LINE PAINT( GORE AREAS 727 LIN FT 5125 590875 727 E908J5 72    590875

101 4' SOLID LINE PAINT( PARKING STALLS) 1978 LJN FT 51. 25 2 472.50 1978 52,472. 50 i' t E2,472.50

102 4' BROKEN LINE PAINT 7330 LIN FT 51. 25 51 662.50 1330 51, 662. 50    33C 7, 662.50

103 6' SOLID LINE PAINT 585 LIN FT 2. 10 1, 228. 50 585 57. 228. 50 58.`   51, 228.50

704 PAVEMENTMESSAGEPAINT 216 SaFT 58. 50 81, 836. 00 216 51, 836. 00 2to 51. 836.00

705 6" PVC WATERMAIN PIPE 210 LIN FT 527.60 5, 838. 00 82 52.279. 60 22t E6J71. 60

706 8" PVC WATERMAIN PIPE 3310 LIN FT f34.00      $ 112.540.00 Q" 5101, 320. 00

107 6" GATE VALVE S BOX w/ ADAPTOR B EACH Ei 400.00       $ 11. 200.00 1 57, 400.00 512. 600. 00

108 8" GATE VALVE 3 BOX w/ ADAPTOR 70 EACH E1, 850.00       $ 18, 500. 00 E18. 500. 00

109 1' CORPORATION STOP 33 EACH f600.00       $ 19, 800. 00 11 56, 600. 00     -   519, 800. 00

110 1" CURB STOP AND BOX 33 EACH 625.00       $ 20,625. 00 11 56, 875. 00 320, 625. 00

717 INSULATION( 4'X8'X2' THICK)( 2 LAYERS) 150 S YD 540.00 6 000. 00 5. 1 5201. 00   ! 3`-' 7 5, 006.00

712 HYDR4NT 8 EACH s4,850.00 538. 600. 00 1 54,850. 00 533, 950. 00

713 INSTALL HVDRANT( FROM SALVAGE)    1 EACH      $ 1, 500.00 1. 500. 00 57. 500. 00

174 DUCTILE IRON WATERMAIN FITTINGS 2225 POUND 56.30       $ 14. 017. 50 807 55, 084. 70    ! FE', 572,40470

S        . 1159     WFT ZG'       E13, 908. 00 412 54, 944.00    '<< 514, 664. 00

116 CONNECT TO EXISTING SERVICE PIPE 27 EACH 5150.00 S4D50. 00 10 51, 500.00 54, 650. 00

717 CONNECT TO EXISTING WATERMAIN 8 EACH      § 2 000.00 316, 000. 00 576, 000. 00

718 8" VVC SEWER PIPE SDR26) 1585 LIN FT 534. 00 353, 890. 00 26 S8b4.00    ' 5= t 551, 884. 00

719 SANITARV SEWER MANHOLE, MnDOT DESIGN 1007C 6 EACH 53,750.00 522, 500. 00 5 522, 500. 00

120 MANHOLE EXCESS DEPTH 11 LIN FT 5150. 00 51. 650.00 2S 343. 50

121 4' PVC SERVICE PIPE( SCH 0)       719 LIN FT 514. 50 510. 425. 50 125 51, 872.50    ? 87 11, 471. 50

122 8' X 4' PVC VJYE 21 EACH 5875. 00       $ 18. 375. 00 21 318, 375. 00

123 4" PVC CLEAN OUT RISER( SCH{ 0) ETAIL S72)   15 EACH f300.00 4. 500. 00 6 51, 800.00 i 5 54. 500. 00

724 CONNECTTO EXISTING SANITARY SEWER MANHOLE 2 EACH       § 7, 400.00 2, 800. 00 1 57. 400.00 2 2, BD0. 00

125 CONNECT TO EXISTING SANITARY SEWER PIPE 4 EACH 51.{ 00.00 5 600.00 4 E5, 600.00

126 CONNECT TO EXISTING SEWER SERVICE PIPE 21 EACH 100. 00 32. 100. 00 11 57, 700.00 20 2, 000.00

TOTAL:   52,396, 459.23 5756, 080.82 52,225,512.40

THIS PERIOD TOTAL TO DATE

AMOUNT EARNED 756 080.82 2,225, 512.40

AMOUNT RETAINED 5% OF AMOUNT EARNED TO DATE 37, 804.04 111, 275.62

PREVIOUS PAYMENTS 1, 395,960.00

AMOUNT DUE 718, 276.78 718,276.78

Estimated PereeMage Completed:     92.9%

CONTRACTOR' S CERTIFICATION:    ENGINEER' S CERTIFICATION:

The undersigned Contractor certifies that to the best of their knovAedge, information and belief the The undersigned endorses that to the best of Meir knowledge and belief, the quantities shown in this

work covered by this payment estimate has been completed in accordance wifh the contract estimate are corcect and the work has been peAormed in accordance with the contract documenis.

documents, that all amounts have been paid by the ConVactor fa work for which previous
payment estimates were issued and payments receivetl from the Owner, and that curtent
payment shown herein is now due.

CONTRACTOR: R. L LARSON EXCAVATING, INC. ENGINEER: WIDSETH

N----   --e_
BY:   BY

Tony Pohl, P. E.

Date:  Date:  6 3 2 2

APPROVED BY CITY OF PEQUOT LAKES:

BY:

Date:


