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REPORT TO CITY COUNCIL

Report Prepared by:  Tim Houle

Date:   June 2, 2020

Subiect:      Rasmussen Road & South Washington Avenue Improvement Project

Partial Payment Estimate

Report:       The Construction Contract calls for payments to the Contractor, RL

Larson Excavating, on a monthly basis.  This Project is a unit price job where the

Contractor provided unit prices for estimated quantities for different items of work.

RL Larson Excavating has submitted quantities for the work performed in this
Partial Payment Estimate (PPE) Number 2, which we have verified.  All PPEs, per

the Contract, include 5% retainage held back by the City until the end of
construction.

We are holding weekly progress meetings with RL Larson Excavating and at the
writing of this memo, they are indicating they are on schedule for a substantial
completion by July 2°d (

everything except the
2nd/ 

final bituminous paving wear
course, striping, signage, topsoil & seed, and street light installation) and a final

completion by August 14t''

Council Action Requested:  Council motion approving Partial Payment Estimate
Number 2 to RL Larson Excavating Inc. in the amount of$927,721. 93.
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RASMU88EN ROAD i SOUTH WASFNNOT 1 AVEWUE ROAD i U71L171ES
IMPROVEMENT PROJECT

PEQUOT LAKES, MN

rrer No.   rter oeecr ria+     
aTr.     uwr wrr      nrouHr on.      anrr arr.      n wwr I

1 MOBILIT.ATION 7 WNP SI 1 tt0 000.00 t80 OOD. 00 0.25 i15.000.00 OJS i15 000.00

2 CLEARING 4.OS ACRE 00.00 SS.00 00 E.53 W 717.00

3 ORUBBINO 4.OS ACRE f2100.00 1! 8:4. 00 W. O 6S7 i73.713.00

REMOVE MANHOLE R 8 EACH 00 1 s00.00 7 t2 700.00 7. 00 i2100.00

S REMOVE DRAMAC3E 8TRUG7URE 2 EACX f700.00 f80U.00 2 M00.00 200 l00.00
i8 REMOVEOATEVALVEANDBOX Y EACH 0000 fiB00.00 9 fiB00.00 9.00 f700D.00

7 REMOVE HYDRANT 4 EAGi 00.00 t800.00           7000.00 4.U0 ilOD.00

REMOVE IiWLBOX 75 EACH 00 i2100.00 8 f l0.00 30.00 i7 l00.00

9 SALVAOE HYORANT 1 EACN 00 f100.00 70.00 i.00 3100.00 I
70 SAWIN6COMCRETEPAVEMENT LL 172 UNFT f8.00 f10S2.00 114 i!! l.00 711.00 J! Sl.00

11 SAtMNfi BITUMINOUS PAVEMENT DE 950 LIN FT f2 390.00 759 ft lW.60 759.OU i1 Bi7.50

12 REMOVE WATER MWN 3965 LIN FT 00 18,N0.00 3538 S7 072.00 9926.00 f7 B5& 00

13 REMOVE WAT9t SERVICE 8l5 LIN Ff 1. 00 i835.00 7Y2 00 MZ.00 772.OD

11 REMOVE SANRARY SEWER SERVICE a52 UN FT 1. 00 7852.00 372 i772.00 972.00 587200

75 REIdOVE BEWBi PPE 87 L1N PT 10.00 i97B.00 81 tY78.00 81. 00 3i78.p0

78 REMOVE 3EVYER PIPE fTAft 152!     111 PT 7 00 Oi 5. 00 14M ft/ 70.00 1170.00 t1170.00

17 REMOVE WRB AND C URER 278 LN h7 00 11 780.00 59 uY6.00 59.00 2i5.OD

76 REMOVE CURB 7S LMI FT f6.00 3778.00 81 5 06.00 81. 00 00

19 REMOVE CONCRETE RETNNNG WALL 172 LN FT 00 l870.00 00 7 7.00 t736.00

20 REMONE WOOD F TNNMi6 WALL 14 LN FT 00 i2EU.00 1    WO.OD 14.00 3200.00

27 SAWAOE RETAINNO VYALL 42 LM FT t0 00 220.00 22 00 22.00 7l0.00

22 REMOVECONCRETEPAVEMENT 2 0 SQYD 00 S/ 8l0.00 23.4 18. 80 273.00 ti17.00

7S REMOVE BIRIMINOUB PAVEMENT 1E106 SC YD SO 0.00 5077 i126i230 1775200 H4 SC0.00

74 REMOVE CONCRETE WAIJ( 872 80 FT 00 1 244.00 10.00 96.00 19200

23 TEMPORARY P08TAL SERVICE 1 LUMP 8UM 1 00 ii  . 00 025 OD 0.75 fi00.00 I
26 REAAOVE MIBCELLAIEW3 STRUCNRES S7EP5 7 LUMP 9UM 90.00 250.00 1 Rt60.00 1. 00 00 I
27 9IJNA(iE 816N SPECIAL 1 79 EACH 1200 i22a.00 00 21. OU r26Z.00

28 SAWAfiE916N 2T FA(Yi 150.00 14050.00 1 i160.00 19.00 lE0.00

2B CAMIAONFXCAVATpN 1172     CUYD 00 189M0.00 4172 M0.00 Bfl200 t1SiM0.00

0 CHANNEL AN POPD EXCAVA710N 4l00 CU YD 19.34 7 000.00 i0.00 4500.00 7 000.00

t AOOR TE BURFACMO CLASS 5 155 TON 00 f3100.00 35 t700.00 35.00 5700.00

32 COMMON LABORERS t4 HOUR 140.00 12 N0.00 f0.00 0.00 0.00

1 81 IOADER 24 HOUR 135.00 S3 210.00 00 0.00 t0.00

31 87REET 8WEEPER PICKUP BR 70 HOUR 7'J0.00 10 300.00 50.00 0.DU 0.00

33    / 10C' 2EOA7E BI18E CLASB 6 3/ 67 CU YD 00 BTB.00 2120 t Y JE0.00 2580.00 00

E TYPE 8PY.5 WF.ARfiO COURSE MIX7URE C OHO TON 00 5324 tW.00 118 39 l0.00 116.00 00

7 3E' RC P E APRON DESpN 7000 1 EACH 900.00 t2 000.00 t0.00 1. 00 32 OOQCO

3!    72' RC PIPE 9EYVER DEBpN 3006 C1A88 V 923 LM Ff t10 M2.75 496 f216t2S0 923.00 SW M275

S9 15' RC PIPE 3EYVER DEBpN 7006 CUSS V S 2 LIN FT t6/.76 18 595.50 s22 i78 59b.60 b49.0U i97 70l.75   .

0 78" RC PIPE SEWER DE& CiN 7006 CtABS N 390 LNI FT 1. 50 t23 9l6.00      90 9 9l6.00 980.00 S29 Y85.00

41 31' RC PIPE SEWER DE910N 7000 CLA88 N 86 LIN FT 00 S4 190.00 86 W 7E0.00 86.00 1E0.00

2 27' RC PIPE BEYVEtt DESIf3N 3006 CLA88 N 275 LM FT 98.60 S26 77250 27b f23 71250 275.00 71230

1 33' RC PIPE 8EVVER OE91ON] OOE CU88 N 9J8 LN FT 1 00 117 980.00 978 i177 380.00 978.00 5117 E0.00

44    6' RC PIPE 9EVVBt DE& ON W6 CLASS N LB1 LN FT 19Q00 5111 8l0.00 93 f12 960.U0 7Y2.00 SR{ lE0.00

5 WSUUTpN 47( 6'%2' TF9C RM 4 SOYD Sl0.00 i920.00 i0.00 0.00 t0.00

CLEAN AND VDEO TAPE PME BEVYER- NNNLINE 13l5 LW FT 7. 50 S3 377.50 00 0.00 00

47 TRACIWf WIRE 81BTEM 7ERAIAIN i WATER 1 LUNP SUM t1.00 t1. 00 0.00 0.00 0.00

6 TRACER W tE 9Y8TEM RARY 8EVVER 8 SEVVER SERV.   i LUNP SUM 1. 00 i7.00 3QOD U.00 f0.00

9 ADJUST FRAME AND RMN3 CA8TW0 t EACH GO i W.00 00 0.00 iD.00

SO CON37RUCT DRAMMdM'3E STRUCTURE DE316N 36 E 782 IJN FT 1200 5/ 0 078. 0 28J t13 670.40 14.54 i22 702.OB

51 CONSTRUC'T DRA iAfiE 8TRl1CTURE DESION l 1020 63. 1 lIN FT 00 i1E 379.b0 34 f11 730.00   224 St4 672.a0

52 CONSiRUCT DRANAOE BTRUCTURE OESIfiN tOd020 61. 02 LIN FT 00 f2 A08.00 2. 18 38 88{. 00   2.53 S77 01200

53 CON8TRUCT DRANAOE 87RUCTURE DE9qN TL 020 7.92 L1N FT 00 M Y09.60 f0.00 457 f.S] YB. 70

6{    CASTINO ASBEMBLY 37 EACH 00 i29 915.00 19 i18 335.00 19.00 S1! 735.00

55 OEO7EXTILE FlLTER 7YPE N 260 8Q YD 51. 00 3250.00 250 5260.00 2b0.00 i260.00

db RANDOM RIPRAP CLASS N 743 W YD 100 00 14 50D.00 7{ I S14 W.00 iJ4.00 514100.00

b7 4' CONCRETE WALK 1l788 8G FT 8S t/0E 39i.E0 735 it 71.T6 236.00 S1 374.75

5!    CONCRETE PAVERS 4982 SG FT 00       04856.00 IO.CO 0.00 t. 00

b9 CONCREfE MEDIAN 2B SQ FT f21.00 SBOO.00 10.00 0.00 0.00

LO CONCRETE CURB AND OUTTER DESKiN 8618 4748 LMI FT 1l.IS f78 5 0.W'      2 00 i14 00 2100.00 S I4  . 00

61 SURNtOUNTABLE NCRETE CURB AND OUTTER 4115 UN FT 1. 0       74 8f 0.00     030 i72  . 00 40.10.00 S7Z 8/ 0.00

8]    8' CONCRETEDRNEWAYPAVEMENT 3/ E SQYD 00 S27SM.00 Sa.3 fS 78.l0 59.30 f3 76.80

8    !' CONCRE7E DRNEWAY PAVEMENT 281 S YD 1. W i18 531. 00 t0-00 0.00 fO.OD

64    !' CANCRETE VALLEY OURER 4 9G YD 00 t8 720.00 t0-00 0.00 f0.00

BS 7RUNCATED DOMEB 252 SQ FT f 2.00 i10 b64.00 f0.00 0.00 f0.00

a6 WOODSTARWAY 7 EACH 000.00 54000.00 OQ 0.00 3. OD

87 MAL BOX SUPPORT 34 FJ1CH it 16.00 Ki 910.00 O. OD 0.00 t0.00

6!    INSTALL RETANIINO WALL 20 UN FT 00 i800.00 i0.00 0.00 f0.00

M UOFiTINO UlIR TYPE BPECNL 12 EACH f6 00 4 424.00 t0.00 0.00 t0.00

70 LIOHf FWNW1T10N DE3KiN E MOdFIED 12 EACH 70.00 9 78200 7 t6 71200 7.00 t5 71200

77 LIOHT SERVICE CABMET- 7YPE Lt 7 EACH S 500.00 i6 500.00 t0.00 0.00 00

R EGUIPIAQITPAD 1 FJ1Gi 17.00 i9i3.00 fO.OU 0.00 t0.00

73 SERVICE EQUIPMENT 7 EACH 7Z00 i472.00 i0.00 0.00 f0.00

74 HAMOHOLE 8 EACH f7078.00 181M.00 4 f4072.00 1. 00 54072.00

7S OROUNONKi ELECTRO ORWND ROD 12 EACH 00 f528.00 00 0.00 O. OD

78 1' NON-NETALLIC CONWR 150 UN FT 10 t570.00 OD 0.00 f0.00

n r ior- Mera.uc coaourr 000 LIN FT 35 273 OS0.00 1Yd3 f5 J72.25 7293.00 f5 37225

78 3' NON-MET/LLLIC CONDUIT 500 UN FT 10.00 18 000.00 330 SS  . 00 730.00 i5 80. 00

79 UNOEROROUNO VNRE 1/ C 4 ANp 1Z000 LIN FT 7. 80 f19  . 00 t0.00 0.00 00

EO UNDEROROUND WIRE 71C 6AW0 200 UN FT 7. 50 i300.00 t0.00 O.m i0.00

81 UNDEROROUlD VNRE 1/ C 6 ANKi 1000 LMI FT 1. 36 400.OD t0.00 0.00 00

a4 UNDEROROUND VNRE 1/ C 70 A4V0 2500 LM FT f7.00 t4 500.00 iC.CO 0.00 iC.00

93 SERVICE MEi'ER CONNCEl1WiR1TILITY METER BASE 1 EACH 1 376.00 1 16.00 00.00 0.00 30.00

4 7RAFFIC CONiAOL 1 LUMP SUM 000.00 i8 000.00 025 000.00 0.75 J8 000.00



85 SION PANELS TYPE C 7916 8G FT t78.00       616228 l0.00 0.00 0.00

OB IN8TAL1.& ON SPEC4LL 71 19 EACN 5.00 5973.00 10.00 0.00 0.00
osan corrtaa suaeRwson uMv su r sa wo.00 ss soo.00 o.2s seis.00 o. s s2 00

6 STA8ILIZED CONSTRUCTION EXfT 7 LUMP SUM i1 500.00 St 300.00 025 6.00 0.75 S1  . 00
M STORM DRAIN plE7 PROTECiION 34 EACH f2C0 00 400.00 4 l O.00 4.00 fl00.00
90 8    C E M8 9E4 LIN FT 53.85 Xi 59523 f0.00 2048.00 b7.
91 SEDIMErR CONTROL LOO TYPE COMPO3T 7075 LM fT 5.60 f6 9125U i0.00 895.00 f3 l22.5p
ez roaso eoaaow w     cu w sae.ao m a e.00 so.00 eoo.00 sao rao.ao
9a    Rtwz R       ne vouNo eo tuo.eo ioo s 2aao 2oo.ao s+m.ao
w eeosan cor rrna euw rs carEcwRv s a oo sc m eo u ezo.00 a oo u s2o.00 amo.00 ss vm.ao
96 8EEDING 59 ACRE S2 00       { 23.75 2 f5  . 00 2.00 JS  . 00
98 SEEDMD(1L1RE2& 167 576 POUND 00 i31. 00 200 ft  . 00 400.00 57100.00
97 SEED MOfTVRE 37, 2E2 SO POUND S20 00 S7 C00.00 b0 ft 000.00 50.00 f1000.00
98 NYORAULIC REINFORCE F Ht MATRIX 67A0 POUN   86 518 959.00 1 00 iJ  . OD 7 00.00 S3 YY0.00
9D 1• 80LIDWEPAUIT 7 20 LqiF1' f72S 01850.00 00 0.00 Q0.00
700 4' 80LID U1E OORE LM 126 f909.75 0.00 0.0      00
107 4' SOLID UNE PApfT ARqNO 8T 197!     UM FT 125 7250 tQ00 0.00 0.00
702 4' B E PAINT 1 30 FT 3135 31 8e2.50 Q0.00 O. OU 0.00
103 0' SOUD LNdE PANT 6! 6 LDI Ff 70 f1 l.50 00 0.00 10.00
104 PAVEMENT NE3SAOE PAINT 218 8Q FT 50       t 838.00 Q0.00 0. 00 0.00
106 6' PVC WATERMAN PIPE 210 I! N FT 7.l0 t6 898.00 93 385.10 1 0.00 i3 lY2.00
706 S P1/ C WATERMAW PIPE 5370 LIN FT 334.00 i712 6 0.00 2799 f%1l6.00 29e0.00       = 107  . 00
107 6' OA7E VAWE i BOX vw ADAPfOR E 1 00.00 i71   . 00 8 10Q00 8.00 f11  . 00
706    !' OATE VALVE i 80X W AQMTOR 10 EACH i7 s50.00 i1! 500.00 B 718 0.70.00 10.00 f1! b00.
t0Y 7" CARPORATION STOP 73 EpCH pp f1Y 800.00 22 313 00 12.00 13  . 00
110 1' CURB STOP A! D BOX 3J EJ1CH 5.00 825.00 22 13.760.00 Y1.00 i13 750.00
7 71 INSULATpN 4'%!'X2' 7HIC UYER8 i50 9p YD 0p T8 000.00 47.05 it El200 120.05 y{ L02.00
712 i4l50.00 f36l00.00 5 324 50.00 8.00 i2Y100.00
1 W INSTALL FIYDRA6R OM 8AWA0 7 EACH 1 500.00 t7 600.00 lO.OD 1. 00 it'J00.00
114 IRON WATERWIIN FITTpKi3 Z326 POUND 0 S14 077.50 97  fB 138.20  / 182.00 f7 72p.6p
11S 1" SERVICE PIPE 7139 LIN FT 1200 St DO6. 00      ! 70 ti 720.00 B10.00 720.00
118 CONNECT TO E7( 16TINp 9ERyICE P E 27 EACH f/60.00 i 050.00 21 t3.160.00 27. 00 f3 750.00
117 CONNECT'! iD E%IBTINC WATERMAIN EprC{ ppp.pp S18 000.00 8 1 000.00 E. 00 318 000.00
118 E• PVC SEVYER PPE SDR 16lS LM FT W.00 f63 890.00 1500 61 000.00 7500.00 f57 000.00
119 SANRARY SEVVER MANFIOLE MnDOT DESION 007C s EACH 76p.pp S22 ypp.pp 8 500.00 6.00 SOo.00
7Y0 MIWHOLE IXCESS DEPTH 71 LIN FT f1S0.00 7 0.50.00 2.29 5313.30 22Y J 13. 50
7T7 4' PVC BERVICE PpE H 719 LIN FT 7. 50 i10 425.50 882 f9 6YY.00 682.00 tY bYP. 00
772 E' X P PVC YYYE 21 EACH f876 00 it! 375.00 21 f/6 7/5.00 21. 00 i18 775.00
123 4' PVC CLEAN OIlT RI80t AIL& 1 1b R. H 00 f/ 500.00 B 700.00 9. 00 E2 700.00
724 CANNECT TO DfIBTWO SMIRARY SEINER AIMIMOIE 2 EACH 7 00       ' 2 BW.00 1 i1 r00.00 1. 00 St A00.00
12b CONNECT TO DUSTp10 SANRARY SEWER PIPE 4 EACH 1400.00 SS 600.00         56800.00 1. 00 f5lOp.pp
128 CONNECT TO DfI67Np SEYVER SF1ty10E PIPE 21 EACH f100.00 t2100.00 B f900.00 9.00 ip00. 00

O. W

1.1 E,   .      

K

Eatlm ted Paw p CompUbd:   61A%

CONTRACTOR'E CERTIFICA710N:  ENOINEER'9 CBtTFlCAT10N:
The uManipned CaMroctor catllfu tlrt la ths bed d thNr IaqwNdpe, infamatlon and bNisf The uWeraqned arWOress Mst b ths bast d theM
the wak covered by tlW peymant has Ds n cortpl fW fn accoMei u wilh tlte ettY e arc coned end the walt h98 bsan psAortMd ecoordanp wph oonG9d sdoarmenb.
cantract doaenerNs, tl at al erta b heve bsen peid by Uie Contrada for woAc foI wlMch
prsvious p yrtisrk sstlme s we e Isausd and peytner ts recdved fiom the Owfer, end ttlet
current p yrnsnt alwwn hersin is now tlus.

CONTRACT N N0 INC.      ENGMIEER: YNDEETH

BY:  BY:   v
a"'  

ii'
Tary PoH, P. E.

o: 2 2 0..:    05/26/2020

APPROVED BY CITY OF PEQUOT LAI S:

BY:
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i

j
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