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Pequot
Lakes=

REPORT TO CITY COUNCIL

Report Prepared by:  Tim Houle

Date•   May 5, 2020

Subiect:      Rasmussen Road & South Washington Avenue Improvement Project

Partial Payment Estimate

Report:       The Construction Contract calls for payments to the Contractor, RL

Larson Excavating, on a monthly basis.  This Project is a unit price job where the

Contractor provided unit prices for estimated quantities for different items of work.

RL Larson Excavating has submitted quantities for the work performed in this first
Partial Payment Estimate (PPE) Number l, which we have verified.  All PPEs, per

the Contract, include 5% retainage held back by the City until the end of
construction.

We are holding weekly progress meetings with RL Larson Excavating and at this
very early stage in the Project, they indicate they are on schedule.

Council Action Requested:  Council motion approving Partial Payment Estimate
Number 1 to RL Larson Excavating Inc. in the amount of$468,238. 07.



PARTIAL PAYMENT ESTIMATE
NUMBER1

Name of CoMncto:     R. L. Larson Excavating, Inc.
2255 12th St SE

St. Cloud, MN 56304

Name o( Owner: City of Pequot Lakes
4638 Main Street

P uot lakes MN 56472

Date of CompleNon:     AmouM of CoM act:  Dates of Estlmate:

Origlnal:  Odober 16, 2020( Substantial)    Orlginal:     2, 396, 792.43 From:     Start

Revised:  July 2nd, 2020( Substaniiap Revised:     2, 394.474.43 To:      4/2M20

DescAption of P oject:       

RASMUSSEN ROAD 3 SOUTH WASHINGTON AVENUE ROAD 3 UTIIJTIES

IMPROVEMENTPROJECT

PE UOT LAKES, MN

C I 3 DA

ITEM NO.    ITEM DESCRIPTION
pTy,      UNIT UNR PRICE AMOUNT QTY.       AMOUNT QTY.       AMOUNT

7 MOBILIZATION 1 LUMPSUM     § 60000.00 E60, 000.00 0.5 530,000. 00 0. 5 E30,000.00

2 CLEARING 4.03 ACRE 52100. 00 E8,463. 00 6.53 513,713. 00 6. 53 513,773.00

3 GRUBBINCa 4.03 ACRE 52100.00 8, 463. 00 6.53 573,713. 00 6. 53 513,713.00

4 REMOVE MANHOLE SANfTAR 6 EACH E300. 00 1, 800.00

5 REMOVE DRAINAGE STRUCTURE 2 EACH 300. 00 5600.00

6 REMOVE GATE VALVE AND BOX 9 EACH y200.00 7. 800.00

7 REMOVE HYDRANT 4 EACH 5200.00 800.00

8 REMOVE MAILBOX 35 EACH 560. 00 52, 100.00 22 51. 320.00 22 E7, 320.00

9 SALVAGE HYDRANT t EACH E400.00 E400.00 1 E400.00 1 5400.00

10 SAWINCa CONCRETE PAVEMENT PULL DEPTH 772 LIN FT 56.00 E7, 032.00

11 SAWING BITUMINOUS PAVEMENT FULL DEPTH 956 UN FT 52.50 E2, 390.00

12 REMOVE WATER MAIN 3355 LIN FT E2. 00 6,770.00 393 5786.00 393 5786.00

13 REMOVE WATER SERVICE 835 LIN FT E1. 00 635.00

14 REMOVE SANITARY SEWER SERVICE 652 LJN FT E1. 00 652.00

15 REMOVE SEWER PIPE STORM 61 LJN FT 16. 00 8976.00

16 REMOVE SEWER PIPE SANITAR 1528 LIN FT 57. 00 E1, 528.00

17 REMOVECURBANDGUTTER 236 LJNFT 55.00 51, 780. 00

18 REMOVE CURB 75 UN FT 5. 00 E375. 00

19 REMOVE CONCRETE RETAINING WALL 722 LIN FT 55.00 E610.00 147 5735.00 147 3735.00

20 REMOVE WOOD RETAINING WALL 74 LIN Ff 520. 00 280.00

27 SALVAGE RETAINING WALL 22 LIN FT 70.00 220.00

22 REMOVE CONCRETE PAVEMENT 240 SQ YD 7.00 1, 680.00 249. 6 E7, 747.20 249.6 51, 747. 20

23 REMOVE BITUMINOUS PAVEMENT 76108 SQ YD 2, 50       $ 45,270.00 12675 31, 687.50 12675 31, 687.50

24 REMOVE CONCRETE WALK 622 SQ FT 52.00 81, 244.00 96 5792.00 96 E192.00

25 TEMPORARY POSTAL SERVICE 1 LUMP SUM 51 200.00 1, 200.00 0. 5 5600.00 0. 5 E600.00

26 REMOVE MISCELLANEOUS STRUCTURES OOD STEPS 1 LUMP SUM       $ 250.00 5250.00

27 SALVAGE SIGN SPECIAL 97 7 19 EACH 512. 00 228.00 21 5252.00 21 5252.00

28 SALVAGE SIGN 27 EACH E150.00 4,050.00 78 2,700.00 18 52,700.00

29 COMMON EXCAVATION P 8172 CU YD E20. 00 8163,440.00 4000 E80 000.00 4000 E80,000.00

30 CHANNEL AND POND EXCAVATION P 4500 CU YD 19. 34       $ 87, 000. 00 4500 587, 000.00 4500 E87,000.00

31 AGGREGATE SURFACING, CLASS 5 155 TON j20.00 53, 700.00

32 COMMON LABORERS 24 HOUR 5120.00 52. 880.00

33 SIOD LOADER 24 HOUR E735.00 3,240.00

34 STREET SWEEPER TH PICKUP BROOM 70 HOUR 3150.00 310, 500.00 

35 AGGRECaATE BASE C CLASS 5 P 3767 CU YD 528. 00 588, 676.00 460 E12, 880.00 460 12,880. 00

36 TYPE SP9.5 WEARING COURSE MIXTURE 2,C 4060 TON 580. 00      $ 324,800.00

37 36" RC PIPE APRON DESIGN 3100G 1 EACH       $ 2 000. 00 2,000.00 1 22. 000.00 1 32.000. 00

38 12" RC PIPE SEWER DESIGN 3006 CLASS V 823 LIN FT 54425       $ 40,842.75 433 E19. 160.25 433 19, 160.25

39 15" RC PIPE SEWER DESIGN 3006 CLASS V 322 LIN FT 357. 75 E16, 595.50 227 E73, 10925 227 13, 109. 25

40 18" RC PIPE SEWER DESIGN 3006 CLASS N 390 LIN FT 6i.50 823,985.00

41 27" RC PIPE SEWER DESIGN 3006 CLASS N 65 LIN FT 564.00 4, 160.00

42 27" RC PIPE SEWER DESIGN 3006 CLASS IV 275 UN FT 593. 50 E25, 712.50

43 33" RC PIPE SEWER DESIGN 3006 CLASS N 978 LIN FT E120.00      $ 117. 360.00

44 36" RC PIPE SEWER DESIGN 3006 CLASS N 861 L N FT 130.00      $ 111, 930.00 627 87, 570.00 627 E81, 570. 00

45 INSUU+TION 4'X8'X2" THIC STORM 4 SQYD 80.00 320.00

46 CLEAN AND VIDEO TAPE PIPE SEWER- MAINIINE 1585 LIN FT 51. 50 52.377.50

47 TRACING VJIRE SYSTEM ATERMAIN& WATER SERVICES 1 LUMP SUM 51. 00 1. 00

48 TRACER WIRE SYSTEM SANITARY SEWER& SEWER SERV.    1 LUMP SUM E1. 00 57. 00

49 ADJUST FRAME AND RING CASTING 7 EACH 400.00 5400.00

50 CONSTRUCT DRPJNAGE STRUCTURE DESIGN 50.48 76.2 LIN FT 512.00       $ 40,038.40 77. 64 9,031. 68 17.64 E9, 031. 68

51 CONSTRUCT DRAINAGE STRUCTURE DESIGN 48- 4020 53. 7 LIN FT E345.00       $ 78,319. 50 8.24 52.842.80 824 52,842. 80

52 CONSTRUCT DRAINAGE STRUCTURE DESIGN 60- 4020 61. 02 LIN FT E400.00 524,408.00 78. 37 7,348.00 18.37 57,348. 00

53 CONSTRUCT DRAINACaE STRUCTURE DESIGN 724020 7.92 LIN FT 5630.00 34,989.60 8. 57 E5,399. 10 8. 57 5, 399. 10

54 CASTING ASSEMBLY STORM 31 EACH E965.00 529,915. 00

55 GEOTEXTILE FILTER TYPE IV 250 SQ YD 57. 00 5250. 00

56 RANDOM RIPRAP CLASS N 145 CU YD s700.00 574,500. 00

57 4" CONCRETE WALK 78188 SQ FT 5.85 E706,399. 80

58 CONCRETE PAVERS 4962 SQ Ff 9.00       $ 44,658. 00

59 CONCRETE MEDIAN 29 SQ Ff 521. 00 E609. 00

60 CONCRETE CURB AND GUTTER DESIGN 8618 4749 LIN FT 18.45       $ 76,549. 05

61 SURMOUNTABLE CONCRETE CURBAND GUTTER 4745 LIN FT 518.00 E74,610.00

62 6" CONCRETE DRIVEWAY PAVEMENT 348 SQ YD 562.00       $ 21, 576. 00

63 8" CONCRETE DRIVEWAY PAVEMENT 267 SQ YD 571. 00 518.531. 00

64 8" CONCRETE VALLEY GUTTER 64 5 YO ZS0.00 6,720. 00

65 TRUNCATED DOMES 252 SQ FT 542.00 510,584. 00

66 WOOD STPJRWAY 7 EACH y2 000.00 52,000. 00

67 MAIL BOX SUPPORT 34 EACH j175.00 3, 970. 00

68 INSTALL RETAINING WALL 20 LIN Ff 540.00 800. 00

69 LIGHTING UNIT TYPE SPECIAL 12 EACH 2O2.00 E74,424. 00

70 LIGHT FOUNDATION DESIGN E MODIFIED 12 EACH E876.00 9,792. 00

77 LIGHT SERVICE CABINET- TYPE L1 1 EACH SS 500.00 5, 500. 00

72 EQUIPMENT PAD 1 EACH 3973.00 913. 00

73 SERVICE E UIPMENT 1 EACH 5472.00 472. 00

74 HANDHOLE 8 EACH S7 018.00 8, 744. 00

75 GROUNDING ELECTRODE GROUND ROD 12 EACH 544.00 E528. 00

76 7" NON- METAILIC CONDUIT 150 t1N FT 53.40 E510.00

77 2" NON- METALUC CONDUIT 3000 LIN FT y1.35 513,050. 00

78 3" NOFLMETALLIC CONDUIT DIRECTIONAL BORE 500 UN FT 516.00 58,000. 00

79 UNDERGROUND WIRE 1IC 4 AWG 12000 LIN F' f 1. 60 519,200. 00

80 UNDERGROUND WIRE 1IC BARE 6 AWG 200 LIN Ff 51. 50 300.00

81 UNDERGROUND WIRE 1/ C BARE 8 AWG 4000 LIN FT 7. 35 5, 400. 00

82 UNDERGROUND WIRE 1/ C BARE 70 AWG 2500 LIN FT 57. 00 2, 500.00

83 SERVICE METER CONNCETION/ U7ILITY METER BASE 1 EACH S7 315.00 1, 315.00

84 TRAFFIC CONTROL 1 IUMP SUM y8 000.00 8, 000.00 0.5 34,000. 00 0. 5 54,000.00



85 SIGN PANELS TYPE C 79.26 S FT 78.00 E6, 182.28

86 INSTALL S GN TYPE SPECIAL 911 19 EACH y25.00 475.00

87 EROSION CONTROL SUPERVISOR 7 LUMP SUM 33 500.00 3,500.00 0. 5 37. 750.00 0.5 1, 750. 00

SS STABILIZED CONSTRUCT ON EXIT 7 LUMP SUM      $ 1, 500.00 51, 500.00 0. 5 3750.00 0.5 750. 00

89 STORM DRAIN INLET PROTECTION 32 EACH 200.00 56,400.00

90 SILT FENCE,TYPE MS 985 LIN FT 53.65 53,595.25 2046 E7,467.90 2046 57.467. 90

91 SEDIMENT CONTROL LOG TYPE COMPOST t075 LIN FT 55.50 5,972.50 695 53,822.50 695 3,822. 50

92 SCREENED TOPSOIL BORROW C 7971 CU YD E36. 00 572, 618.00 800 330,400.00 800 30,400. 00

93 FERTILIZER TYPE 7 718 POUND 0.60 E430.80

94 EROSION CONTROL BLANKETS CATEGORY 3 3700 SQ YD 57. 60 55,920.00

95 SEEDING 3. 59 ACRE y2625.00 59.423.75

96 SEEDMIXTURE2S151 518 POUND s6.00 53, 108.00

97 SEED MIXTURE 3 262 50 POUND 20.00 57, 000.00

98 HYDRAULJC REINFORCED FIBER MATRIX 5740 POUND 52.85 576, 359.00

99 4" SOUD UNE PAINT 1320 LIN FT 31. 25 51, 650.00

100 4" SOUD LINE PAINT GORE AREAS 727 LIN FT 1, 25 5908.75

101 4" 50LID LINE PAINT PARI4NG STALLS 1978 LIN FT 51. 25 E2, 472. 50

102 4" BROKEN LINE PAINT 1330 LIN FT 51. 25 57, 662. 50

103 6" SOLID LINE PAINT 585 4N FT 2. 10 57. 228.50

104 PAVEMENT MESSAGE PAINT 216 SQ FT 8. 50 57. 836.00

105 6" PVC WATERMAIN PIPE 210 LIN FT 527.80 55,838.00 47 51, 306.60 47 57. 306.60

106 8" PVC WATERMAIN PIPE 3310 LIN FT E34. 00      $ 172. 540.00 181 56, 754.00 781 56, 754.00

107 6" GATE VALVE& BOX w/ ADAPTOR 8 EACH 51 400.00 511, 200.00 2 52.800.00 2 52,800. 00

108 8" GATE VALVE& BOX wl ADAPTOR 10 EACH 51, 850.00 518, 500.00 1 57. 850.00 1 E7, 850. 00

109 1" CORPORATION STOP 33 EACH a600.00 579, 800.00

110 1" CURB STOP AND BOX 33 EACH E625.00 E20, 625.00

111 INSULATION 4'X8'X2" THIC 2 IAYERS 150 SQ YD 40.00 6,000.00 73 52,920.00 73 2,920. 00

112 HYDRANT 8 EACH       $ 4850.00 538, 800.00 1 54,850.00 1 f,850. 00

113 INSTALL HYDRANT FROM SALVAGE 7 EACH 51 500.00 51, 500.00 1 7, 500.00 1 57, 500.00

114 DUCTILE IRON WATERMAIN FITTINGS 2225 POUND E6.30 574, 077.50 188 E1, 784.40 188 S1, 184.40
115 1" SERVICE PIPE N59 LW FT 72. 00 513, 908. D0

116 CONNECT TO EXISTING SERVICE PIPE 27 EACH 5150.00 54,050.00

117 CONNECT TO EXISTING WATERMAIN 8 EACH E2, 000.00 576, 000.00 2 54,000.00 2 4,000.00

118 8" PVC SEWER PIPE SDR 26 1585 LIN FT E34.00 E53, 890.00

119 SANITARY SEWER MANHOLE, MnDOT DESIGN 4007C 6 EACH E3 750.00 522. 500.00

120 MANHOLE EXCESS DEPTH 17 LIN FT 150.00 E1, 650.00

121 4" PVC SERVICE PIPE SCH 40 719 lIN FT E14.50 510, 425.50

122 8" X 4" PVC WYE 27 EACH 5875.00 578, 375.00

123 4" PVC CLEAN OUT RISER SCH 40 DETAIL S72 15 EACH 2300.00 4,500.00

124 CONNECT TO EXISTING SANITARY SEWER MANHOLE 2 EACH S1 400.00 2, 800.00

125 CONNECT TO EXISTING SANITARY SEWER PIPE 4 EACH E1 400.00 5, 600.00

126 CONNECT TO EXISTING SEWER SERVICE PIPE 27 EACH a100.00 52, 100.00

TOTAL: 2,394,474.43 92, 882.78 92,882.18

THIS PERIOD TOTAL TO DATE
9 , 882.     d$',

4,   .

8, 2  .

Estlmated Percerkage Completed:     20. 6%

CONTRACTOR'S CERTIFICATION:     ENGINEER'S CER7IFICATION:

The undersigned Contractor certifies that to the best of their knowledge, irdormation and belief The undersigned endorses that to the best of their knowledge and belief, the quantities shown in this

the work covered by this payment estimate has been completed in accordance with the estimate are coRect and the work has been pertormed in accordance with the contract documents.

conVact documents, that all amounts have been paid by the ConVador for work for which
previous payment estimates were issued and payments received from the Owner, and that

current payment shown herein is now due.

CONTRACTOR: R. L LARSON EXCAVATiNG, INC. ENGINEER: WIDSETH

BY:     BY:   ""  Ge%""-
Tony Pohl, P. E.

Date:    Date:    0 ỳ'// 2020

APPROVED BY CITY OF PEQUOT LAKES:

BY:

Date:


