



## **AGENDA ITEM #9.2**

# **REPORT TO CITY COUNCIL**

**Report Prepared by: Mike Loven**

---

**Date:** April 5, 2016

**Subject:** Change Order No. 1 - Overlay

**Report:** I am requesting authorization from the Council to proceed with the attached change order from Anderson Brothers Construction Company to include an overlay of West Sibley Street. Anderson Brothers' estimate includes the same per ton unit cost as their bid for the Pequot Boulevard project. The cost for this change order is \$45,034.40 and will be paid from the Roads and Streets capital outlay budget.

**Council Action Requested:** Council motion to approve Change Order No. 1 from Anderson Brothers Construction Company to include an overlay of West Sibley Street in the amount of \$45,034.40 to be paid from the Roads and Streets capital outlay budget.



Anderson Brothers Construction Company  
 P.O. Box 668  
 Brainerd, MN 56401  
 218-829-1768  
 218-829-7607 Fax

|   |  |
|---|--|
| <b>To:</b> City Of Pequot Lakes                               | <b>Contact:</b> Mike Loven                             |
| <b>Address:</b> 4638 County Road 11<br>Pequot Lakes, MN 56472 | <b>Phone:</b> 218-568-5604<br><b>Fax:</b> 218-568-5860 |
| <b>Project Name:</b> 2016 City Of Pequot Lake Improvements    | <b>Bid Number:</b>                                     |
| <b>Project Location:</b>                                      | <b>Bid Date:</b> 3/21/2016                             |

| Item #   | Item Description              | Estimated Quantity | Unit |
|----------|-------------------------------|--------------------|------|
| 2021.501 | Mobilization                  | 1.00               | LS   |
| 2105.525 | Topsoil Shouldering           | 85.00              | CY   |
| 2118.502 | Aggregate Surfacing, Class 5  | 40.00              | TON  |
| 2232.501 | Mill Bit Surface              | 1.00               | LS   |
| 2357.502 | Tack                          | 300.00             | GAL  |
| 2360.501 | Bituminous Wear Course        | 540.00             | TON  |
| 2506.522 | Adjust Frame and Ring Casting | 7.00               | EACH |
| 2506.522 | Adjust Water Gates            | 7.00               | EACH |
| 2575.501 | Seeding                       | 1.00               | LS   |

**Total Bid Price: \$45,034.40**

**Notes:**

- We are pleased to quote the following on the above-referenced project.
- All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents, or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workmen's Compensation Insurance.
- Price includes the following, Sweep and clean existing bituminous surface, Tack coat to ensure adequate bond between the existing bituminous surface and the new bituminous surface. Place 1 1/2" compacted bituminous wear course 22' wide covering approx.. 2300 LF includes paving 1 approach 25x40 and 1' bituminous kick out in front of all gravel driveways, Includes milling a notch on all bituminous driveways and all intersections, Includes adjusting 7 manholes and 7 Watergates, Includes aggregate surfacing for 13 gravel driveways.
- \*This proposal may be withdrawn by us if not accepted within 30 days.

|  |  |
|--|--|
| <p><b>ACCEPTED:</b><br/>         The above prices, specifications and conditions are satisfactory and hereby accepted.</p> <p><b>Buyer:</b> _____</p> <p><b>Signature:</b> _____</p> <p><b>Date of Acceptance:</b> _____</p> | <p><b>CONFIRMED:</b><br/> <b>Anderson Brothers Construction Company Of Brainerd, LLC</b></p> <p><b>Authorized Signature:</b> </p> <p><b>Estimator:</b> Al Knowlen<br/>         218-820-9926 aknowlen@andersonbrothers.com</p> |
|--|--|