



AGENDA ITEM #9.1

REPORT TO CITY COUNCIL

Report Prepared by: Jason Gorr – Public Works Director

Date: April 2, 2019

Subject: Public Works Facility Update

Report: Widseth Smith Nolting and Boser Construction exchanged emails and had a conference call in an effort to find best resolutions to remaining punch list items. Boser Construction is nearing completion of items inside the building. A verbal update will be given on the exterior items remaining and to address any questions the Council may have.

Council Action Requested: No Council action requested.