



AGENDA ITEM #5.1

REPORT TO CITY COUNCIL

Report Prepared by: Rich Spiczka

Date: September 6th, 2022

Subject: Splash Pad Update

Report: The Splash Pad concrete is poured and black dirt has been laid to clean up the area. All fixtures are installed, but awaiting final connection from a plumber. The areas disrupted with construction have been mostly restore.

Council Action Requested: No council action needed.

